
EPA Region 5 Records Ctr.

260163

DATE: SEPTEMBER 20. 1989

TO: TIM FIELDS - U.S. EPA HEADQUARTERS
ROBERT BOWDEN - CHE IF, EERB

FROM: WILLIAM SIMES, ON-SCENE COORDINATOR

POLREP # 6

SITE CODE: GH
DELIVERY ORDER: 7360-05-036

*"""' 1 .0 SI I U AT I ON:

A. WEATHER: TUESDAY MORNING, SEPTEMBER 19, 19S9 - SUNNY AND
WARM (UPPER 70 'S), 5 MPH WIND FROM SOUTHEAST.

B. SITE ACTIVITIES TO DATE REVIEWED BY U.S. EPA EMERGENCY
RESPONSE DIVISION AT 1200 HOURS.

C. SITE RESUMED AT 1600 HOURS AFTER AN INACTIVE PERIOD
LASTING FROM 0200 HOURS ON SEPTEMBER 15. 1989 TO PRESENT.
SOLIDIFICATION AND BACKFILL PROCEED AS SCHEDULED UNTIL
1330 HOURS.

2.0 ACTIONS:

A. SOLIDIFICATION OF SKIMMER LAGOON - COMPLETE

B. CONTINUOUS AIR MONITORING FOR SULFUR DIOXIDE - ON-GOING

C. SYSTEMATIC AIR MONITORING AT LAND AND LAKES LANDFILL -
COMPLETE

D. BACKFILL OF SKIMMER LAGOON WITH SOLIDIFIED MATERIAL -
COMPLETE

E. SOLIDIFICATION OF ASH FROM TRAILERS - COMPLETE

3.0 FUTURE PLANS:

A. LEVEL ROAD.

B. DECON EQUIPMENT.

C. DEMOBE SITE.

D. DISPOSE OF REMAINING DRUMS FROM TRAILERS.



DATE: SEPTEMBER 20, 19B9

TO: TIM FIELDS - U.S. EPA HEADQUARTERS
ROBERT BOWDEN - CHE1F, EERB

FROM: WILLIAM SIMES, ON-SCENE COORDINATOR

POLREP # 5

BITE CODE: GH
DELIVERY ORDER: 7360-05-O36

1.0 SITUATION:

A. WEATHER: THURSDAY EVENING, SEPTEMBER 14, 1909 - COOL
(LOWER 60 'S), 10 MPH WIND FROM NORHTEAST.

B. SITE REMOBED AT 1500 HOURS. SOLIDIFICATION OF THE
LAGOON PROCEEDED AS SCHEDULED UNTIL 020O HOURS.

2.O ACTIONS:

A. SOLIDIFICATION OF SKIMMER LAGOON - 957. COMPLETED.

B. CONTINUOUS AIR MONITORING FOR SULFUR DIOXIDE - ON-
GOING.

C. TREATED LAGOON MATERIAL: COVERED WITH LIME - COMPLETED.

D. SYSTEMATIC AIR MONITORING AT LAND AND LAKES LANDFILL -
ON-GOING.

E. SOLIDIFIED PILES WERE SAMPLED AND ANALYSED FOR RGB'S,
EP TOX, VOLATILES, ACID/BASE NEUTRALS AND PH - SAMPLING
COMPLETED.

3.0 FUTURE PLANS:

A. SOLIDIFICATION OF SKIMMER LAGOON WITH CONTINUOUS AIR
MONITORING AT 1 50O HOURS.

B. BACKFILL SOLIDIFIED MATERIAL INTO FORMER SKIMMER
LAGOON.

C. CONTINUOUS AIR MONITORING FOR SULFUR DIOXIDE DURING
SOLIDIFICATION AND BACKFILL OF SKIMMER LAGOON.

D. SOLIDIFY ACIDIC ASH FROM TRAILERS.



4.0 STATUS:

A. CASE STILL OPEN.

B. ESTIMATED COST TO DATE:

COSTS CEILING AMOUNT REMAINING

ERCS 50,000.00 250,000.00 200,000.00

TAT 6,OOO.OO 30,000.00 24,OOO.00

EPA 5,000.00 30,000.00 25,OOO.OO


